Colusa Subreach Planning Project Advisory Workgroup
Draft Field Trip and Workshop Summary
November 7, 2005 10:00 AM - 4:00 PM
Colusa-Sacramento River State Recreation Area
Colusa, CA

Summary prepared by Carolyn Penny, Facilitator, Common Ground: Center for
Cooperative Solutions with assistance from Ellen Gentry, Sacramento River
Conservation Area Forum

Present:

AW: Annalena Bronson, Burt Bundy, Mike Fehling, John Garner, Kelly Moroney, Jeff
Sutton, and Jon Wrysinski

Alternates with AW Member Present: Woody Elliott (Mike Fehling alternate)

Staff: Beverley Anderson-Abbs (SRCAF), Michelle Baker (Common Ground), Ellen
Gentry (SRCAF), Facilitator Carolyn Penny (Common Ground), Project Manager Gregg
Werner (TNC), Seth Paine (TNC)

Guests: Michael Perrone (Department of Water Resources)

Note: The December 5 AW meeting has been rescheduled to Monday, January 9, 10 a.m.
to 2 p.m.

Agenda

Meeting Objectives:

e To share updates on the work of the Public Recreation and Hydraulic Analysis
Subcommittees;

e To share updates on the progress toward the studies of Fiscal and Economic Effects
and Regulatory Limitations and Pest Species Effects;

e To experience a variety of habitat restoration sites and potential habitat restoration
sites in the Colusa Subreach ; and

e To plan for the December 5 AW meeting.
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Draft Meeting Summary AW November 7, 2005

Agenda | Approximate Lead Person Topic Outcome
Item Start Time
1. 10:00 Carolyn Penny, Welcome, Introductions, ¢ Introductions.
Facilitator September Meeting Summary Approve agenda.
Approve September
summary.
2. 10:10 Gregg Werner, All | Update on Hydraulic Analysis Gain an update on the
Subcommittee and Public progress of the work
Recreation Subcommittee of the Hydraulic
Analysis
Subcommittee and the
Public Recreation
Subcommittee.
3. 10:25 Gregg Werner, All | Update on Fiscal and Economic Gain an update on the
Effects study and Regulatory progress toward the
Limitations and Pest Species Fiscal and Economic
Effects study Effects study and
Regulatory
Limitations and Pest
Species Effects study.
4. 10:35 Gregg Werner Overview of Field Trip Sites and Understand workshop
Logistics plan and points of
interest at the sites.
5. 10:45 Public Public Comment Receive comment.

11:00 All Field Trip, including lunch break*

4:00 All Next Steps and Next Meeting Shape next agenda;
articulate interim
steps.

8. 4:30 Carolyn Penny Adjourn

Agenda Review and September Summary

The AW approved the agenda. No changes were suggested for the September meeting
summary. Since several AW members were not present, the AW decided that the draft
September meeting summary should be distributed again by email with a set time of
several days for any suggested changes. After that time and if no changes are suggested,
the September summary becomes final.
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Draft Meeting Summary AW November 7, 2005

Hydraulic Analysis Subcommittee Update

The meeting of this Subcommittee (Annalena, Dawit, Francis, Jeff, Jon, and Gregg) was
delayed due to efforts to complete contract arrangements with Fran Borcalli and UC
Davis. The Subcommittee expects to meet in early December. Gregg noted that the
delay is without negative consequence since the group is awaiting LIDAR mapping data
in February.

Public Recreation Subcommittee Update

The Public Recreation Subcommittee (Mike, Armand, Pat, Dawit, Francis, Jay Dee, Patty
Hickel, and Gregg) met on October 26. They explored coordination with the State Parks
General Plan process. They learned that a full General Plan Update is not necessary and
have finalized the scope of work. The Request for Proposals was scheduled for
distribution on November 14 to MIG, EDAW, and Foothill Design. Interviews are
expected at the end of November by Mike, Armand, Pat, and Patty Hickel (City of
Colusa.)

The consultant work will have two components. The first is a Master Plan for the State
Recreation Area (tied in with the changed boat ramp location) and for the Ward Property
(including its connection to the State Park, especially in regard to recreation). The
second is a recreation access improvement plan for the entire Subreach.

Gregg expects a completed contract with the consultant in January and a draft plan for
AW review in early fall of 2006. The consultants’ first step will be a Draft Study Plan
for review by the AW.

Fiscal and Economic Effects Study

Gregg shared that consultant interviews were conducted on October 25 by Jeff, Joan, and
Gregg. The consultant selected is Economic and Planning Systems (EPS). After the
scope of work and the EPS proposal are melded, the six-month contract is expected
January, 2006.

Jeff added that he felt that the deciding factor for the selection of the consultant was their
flexibility in the determination of economic modeling to be used due to the unique
characteristics of the Colusa area.

Regulatory Limitations and Pest Species Effects Study
Gregg informed the AW that the Request for Proposals was distributed to seven entities.
Only EDAW submitted a proposal. In order to have some comparison and meet

consultant requests for more time in a fair manner, the AW agreed to allow all
consultants (including EDAW) two additional weeks for proposals.
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Draft Meeting Summary AW November 7, 2005

Gregg informed the AW that Greg Golet also suggested that peer review be added to the
steps of this study.

Kelly inquired whether any new information would be used in regard to pest species
effects. Gregg responded that new information would include anecdotal interviews and
the information on small mammals from the baseline study. He added that there are also
ongoing research projects on insects.

Public Comment

There was no public comment.

Next Meeting

Before departing on the field trip, the AW decided that January 9, 2006, would be its next
meeting. The agenda topics will be the baseline analysis, updates on the studies and
consultant work, and reflections on the November field trip.

The AW decided to keep the date of February 6, 2006 as its meeting date after January 9.
It was also agreed that if a January meeting was later determined to not be necessary, the
AW would be notified and that the next meeting would be in February.

The field trip locations and agenda are listed on the attachment.

The meeting ended about 4 p.m. without a downpour.
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